AMENDMENT No. 13
Cochise County Contract for Professional Services #1306

WHEREAS, The Cochise County Board of Supervisors (hereinafter referred to as “the
BOARD?”), has determined it to be in the best interest of the County that the Professional
Services Contract between the BOARD and Stantec Consulting Incorporated (hereinafter
referred to as “the CONTRACTOR"), entered into on December 27, 2005, be amended as
hereinafter provided.

NOW THEREFORE, WITNESSETH;
That in consideration of the benefits to accrue to parties hereto, both the BOARD and the

CONTRACTOR hereby mutually agree to the following amendments:

1. To amend Page One, Paragraph One (1), that the Scope of Work and certain other
portions of the Cochise County Request for Proposals #1306, incorporated by reference into this
Contract, are hereby amended by the addition of the following term:

The CONTRACTOR promises and agrees to provide additional construction
administration services for the Medium Intensity Runway Lighting and Signage Upgrade
project at the Cochise County Airport as described in the CONTRACTOR'’S request to
increase contract number 1306 for additional services under Exhibit A and Letter dated
May 10, 2011. The terms of the Request for Proposals #1306, the CONTRACTOR’S
response, and the Scope of Work are incorporated herein by reference and such terms are
made a part of the CONTRACT as if the same were set forth full herein. Provided that in
the event that any such incorporated term may be inconsistent with an express term of the
CONTRACT and the Scope of Work, the latter two shall prevail.

2. To amend Page One, Paragraph Five (5) of the Contract, the paragraph shall now read:

3 The BOARD will compensate the CONTRACTOR for its performance, and the
CONTRACTOR agrees to accept as complete payment for such full performance, the
sum not to exceed Four Hundred and Thirteen Thousand, Nine Hundred and Eighty
Dollars ($413,980.00) for all work under this CONTRACT as amended. Amendment
Number 13 to the CONTRACT increases the CONTRACT amount by Six Thousand,
Nine Hundred and Fifty Six Dollars ($6,956.00).



All provisions of said CONTRACT remain applicable and unchanged, except as herein modified.
IN WITNESS WHEREOF, the parties have caused this Amendment to said CONTRACT to be
duly executed as of the 21st day of June 2011.

CONTRACTOR: BOARD:
Stantec Consylting Inco  Cochise County
By l \V N By
\fark T. i(’o/ester, P.E. Patrick Call
Title:_ Principal : Title:_Chairman, Board of Supervisors

Date: L/{’DL[/M“

Approved as to Form:

Uit~

Deputy County Attorney



Stantec Consulfing Services Inc.
8211 South 48th Street

Phoenix AZ 85044-5355

Tel: (602) 438-2200

Fax: (802) 431-9562

EXHIBIT "A"
Amendment No.13 to Cochise County
Professional Services Contract 1306

May 10, 2011
File: 181400114

Patty Lewis, Grant Administrator
Cochise County Facilities & SW Management, Economic Development/Grants

1415 Melody Lane
Bisbee, Arizona 856039

Reference: Cochise County Airport Medium Intensity Runway Lighting and Signage Upgrade — Phase Il —
Contract #1306; FAA AIP 03-04-00439-003; ADOT E1F04

Dear Patty:

This letter is in regards to a request for your consideration of an increase to contract 1306 for additional
construction services costs on the above referenced project.

As you may recall we originally submitted proposals for part time and full time construction administration
services. We anticipated 45 days for construction and 15 days for final inspection and project close out. The

County selected the part time proposal in the amount of $45,072.

The current construction schedule from the contractor anticipates construction to be completed on or about
the 9" of June which extends the construction to approximately 60 days, with close out to follow. Based on
Pavex’s schedule we anticipate needing to make 7 more site visits including the final inspection for an

additional $5,700 (including expenses).

Also as you may recall, it was determined that the connector taxiways needed to be restriped so they would
meet current FAA design standards and be consistent with the location of the new taxiway signs being
installed. This was not anticipated at the start of the project and required additional design work. The cost for

this additional design work is $506.

The additional design work as well additional coordination with Pavex has resulted in using more of our
project budget than anticipated. As a result final project close out costs will be an additional $750. Therefore
we would like to request your consideration of an increase of $6,956 to complete the construction inspection

services for this project.

Should you have any questions, please do not hesitate to contact me at (602) 707-4769.

Sincerely,

STANTEC CONSULTING SERVICES INC.

Bill Harvey
Senior Associate
bill. harvey@stantec.com
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